
CALIFORNIA  DEPARTMENT  OF  TRANSPORTATION

STATUS OF PROJECTS
CENTRAL REGION

DISTRICT 06
NOVEMBER 2004

DOWNLOAD DATES    XPM – 11/04/04  PMCS - 11/05/04

STATUS INFORMATION AND UPDATE

PUBLIC (559) 243-3434

Internet Address  http://www.dot.ca.gov/dist9/projmgt/projects.html

Intra-net Address  http://sv06web/ppm/pmsu/

Eastern
Kern

County



DEC 2004 TIME DISTRICT Noted Changes

Tues Dec 7th 1:00 pm - 4:00 pm

Dist 10 - Stockton                         
Room #56 / 71 - "Stanislaus" Room        

(in the basement)                                 
1976 E. Charter Way

Thurs Dec 9th 8:00 am - 10:30 am
Dist 09 - Bishop                                    

Room #109 - "Mt. Whitney" Room                                       
500 Main Street

Wed Dec 15th 9:00 am - 12:00 noon
Dist 06 - Fresno                                

Room #145 - "Yosemite" Room          
2015 E. Shields Ave., Suite 100   

Fri Dec 17th 9:00 am - 11:00 am
Dist 05 - Atoll Building                           

"Manzanita" Room                            
1150 Laurel Lane                                  

2004 STATUS OF  PROJECT  REVIEW MEETINGS 
(All meetings will be held in the respective District at the time & location listed below.)

Version VIII  11/08/04

Note:  Any changes from the previous schedule are shown bold and on the right of the meeting date listed.



                        Revised 11/08/2004
 Please send revisions to Andrea Senan

LEGEND
INFORMATION FIELDS PERSON RESPONSIBLE FOR DATA ENTRY

Updates to Schedules Project Manager (directly into FMPro)
Up-to-date Cost Estimates Project Manager updates to PMCS contact
PM (Project Manager) Assignments Single Focal Point (SFP) for District (updates to Lisa Jackson/Carl Bivens)
DM (PJD-Design Manager) Assignments Rochelle Simms, Calnet 8-425-3802
DM (MTC D5 -Design Mgr) Assignments Kelly McClain, Calnet 8-629-3278
DM (MTC D6 -Design Mgr) Assignments Bill Moses, Calnet 8-421-6514
DM (MTC D9 -Design Mgr) Assignments John Fox, Calnet 8-627-5207
DM (MTC D10 -Design Mgr) Assignments Alvin Mangindin, Calnet 8-423-7300
EM (Environmental Mgr) Assignments Scott Smith, Calnet 8-425-8152
CM (Construction Mgr) Assignments Eddie Wirawan, 559-445-6467, Calnet 8-421-6467
Project Name Project Manager
Program Box (Right-hand upper box) Teresa Rix, Calnet 8-425-3433
Co-Rte-PM, description PMCS group
Phase Completion Project Managers (update in FMP)
Comments Box Project Managers

CONTACTS
D5 Acting SFP Robert S Miller Calnet 8-629-3113
D5 Program Manager Val Houdyshell      “     8-629-3069
D6 SFP Mike Rastegar      “     8-425-3421
D6 Program Manager Teresa Rix      “     8-425-3433
D9 Acting SFP Tim Shultz “     8-627-5211
D9 Program Mgr (SHOPP/Minor) Brian McElwain "     8-627-4361
D10 SFP David Youmans “     8-423-6192
D10 Program Manager Rita Encinas “     8-423-1964
CR Interim SFP Tim Gubbins “     8-425-3420
CR Program Manager Teresa Rix “     8-425-3433

CR PMSU Manager Said Ismail Calnet 8-425-3461
XPM Contact Sami Shwiyhat (CR & D10) " 8-425-3440

Danny Dibyantoro (D5, D6 & D9) “ 8-425-3439
PMCS/Doc Coord Contact Andrea Senan (D6) “ 8-425-3434

Linda Araujo (D5 & D9) “ 8-425-3431
Lydia Gomez (D10) “ 8-425-3418

Website/GIS Coord Sarah Lesnikowski “       8-425-3431
FMP Coordinator Carl Bivens (CR) “       8-425-3436
FMP/APL Coordinator Lisa Jackson (CR) “       8-425-8012

ACRONYMS PROGRAM BOX DEFINITIONS
APL Approved Project List
CR Central Region
FMP File Maker Pro
NBSSR Noise Barrier Scope

Summary Report
PDS Project Development

Support
PID Project Initiation Document
PMCS Project Management

Control System
PMSU Project Management

Support Unit
TEA Transportation

Enhancement Activities
TRAMS Transportation Accounting

Management System

TCRP Transportation Congestion Relief
Program

BR# Bill Reference Number
XPM Expert Project Management
Phase “PID” Candidate with approved PID
Phase “Candidate” Candidate without   “        PID
PDS Project Development Support
G13 Resourced for Support Costs

   (SHOPP projects only)



Rev. 2/9/04

PROGRAM CODE SUMMARY

Program Code Description

025.500 Grandfathered Interregional Improvement Program – IIP
025.700 New Programming Interregional Improvement Program – IIP
075.400 Grandfathered Regional Improvement Program - RIP
075.600 New Programming Regional Improvement Program - RIP
201.010 Safety Improvements (HB1)
201.015 Collision Severity Reduction (HB1-C.U.R.E.)
201.020 Upgrade Median Barrier (HB1)
201.110 Bridge Rehabilitation (HA21)
201.111 Bridge Scour Mitigation (HA21)
201.112 Bridge Rail Replacement/Upgrade (HA21)
201.114 Bridge Widening (HA21)
201.120 Roadway Rehabilitation (HA22)
201.121 Pavement Preservation (HA22 – CAPM)
201.125 Long-Life Pavement Corridors (HA22)
201.130 Major Damage Restoration (HA23)
201.150 Roadway Protective Betterment (HA42)
201.151 Drainage System Restoration
201.170 Signs and Lighting Rehabilitation (HA22)
201.210 Highway Planting Restoration (HA25)
201.220 New Highway Planting (HB32)
201.240 Roadside Enhancement (HB34)
201.245 Beautification and Modernization (HB34)
201.250 Safety Roadside Rest Area Restoration (HA26)
201.260 New Safety Roadside Rest Areas (HB33)
201.310 Operational Improvements (HB4N)
201.315 Transportation Management Systems (HB4N)
201.321 Weigh Stations and WIM Facilities
201.325 Railroad/Highway At-Grade Crossing
201.351 Equipment Facilities (HA11)
201.352 Maintenance Facilities (HA12)
201.353 Office Facilities
201.354 Materials Labs
201.361 ADA New Curb Ramps (HB71)
204.735 TEA – Caltrans Share from TEA 21 (SHOPP TEA)
204.736 TEA – Caltrans Share from TEA 21 by Others (Regional TEA)
400.000 Locally Funded State Highway Project
600.620 Local Roads
600.624 State Highway Improvements by Local Agencies
600.645 Intermodal Facilities
600.675 RSTP/CMAQ Matching Funds
710.870 Traffic Congestion Relief Program TCRP



STATUS OF PROJECTS
INDEX BY E/A

06District 

November 9, 2004
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STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

06 

CO

November 9, 2004

ROUTE POST MILE E/A PAGE DESCRIPTION TYPE OF WORKPHASE

District

KER 14  35.8/ 40.2 0C350_ 12 PME CHIP VARIOUS LOCATIONS    MAINT.

PME CHIPS ON RTES KER
14, 155, AND 178

KER 58 R139/R143.8 0C430_ 11 AR GGAC PROJECTS IN KERN CO FRM BORAN REST STOP TO "KER/SAN BER CO LINE,
IN KERN CO .7M" W/O MUROC OC (EDWARDS AIR FORCE BSE ) TO
20 MULE TEAM RD OC. (KP 223.7/231.4)(KP 207.6/219.5)

MAINT.

AR GGAC ON KER 58 NEAR
BORAN REST STOP

KER 395  0/ 32770_ 1 PROVIDE ARCHAEOLOGICAL SITE INVENTORY TO
CLOSE GAP

SITE INVENTORY ALONG US 395    PID

US 395 Archeological survey

KER 58  125.2/ 32850_ 8 MATERIAL SITE RECLAMATION IN KERN COUNTY 2.4 MILES WEST OF CALIFORNIA BLVD (KP
201.48)

MINOR

KER 178  90.4/ 92.3 32880_ 8 SHOULDER WIDENING IN KERN CO FROM .5 MI EAST OF SIERRA VISTA RD TO
BROADWAY ST (KP 145.48/148.53)

MINOR

KER 0 L5719 39680_ 1 CONSTRUCT NEW MAINTENANCE STATION NEAR TEHACHAPI CONSTRUCT NEW  MAINTENANCE STATION.   PID

CACHE CREEK
MAINTENANCE STATION

KER 14  16.2/ 26.6 40840_ 4 CONVERT TO 4 LANE EXPRESSWAY IN AND NEAR MOJAVE ON RTE 14 FROM 0.4 KM N OF THE BUS 58
JCT IN MOJAVE TO 8.6 KM N OF CALIFORNIA CITY BLVD. (KP
26.1/42.6)

PS&E/RW

NORTH MOJAVE 4-LANE

KER 14  16.4/ 64.5 31870_ 9 INSTALL ROUTE EXIT NUMBER SIGNS IN KERN COUNTY AT VARIOUS LOCATIONS ON ROUTES 14 AND
59

MINOR

KERN 14/58 CALNEXUS

KER 14  26/ 28.5 32400_ 9 GRIND AND REPLACE ASPHALT CONCRETE PAVEMENT.IN KERN COUNTY ON ROUTE 14 NEAR MOJAVE. (KP 41.8/45.86)  MINOR

KERN 14 NEAR MOJAVE
REPLACE ASPHALT

KER 14  35.5/ 37.1 43020_ 2 "RAISE GR., AC OVERLAY, WIDENING" NEAR CANTIL FROM ROGERS ROAD TO 0.3 KILOMETER SOUTH OF
CANTIL WASH BRIDGE #50-424 (KPX057.1-X059.7)

PA&ED

SOUTH REDROCK REHAB

KER 14  45.7/ 51.3 32300_ 10 CHIP SEAL IN KERN COUNTY ON ROUTE 14 NEAR RIDGECREST. (KP
73.5/82.6)

MINOR

CHIP SEAL ON HWY 14
NEAR RIDGECREST

KER 14  45.9/ 62.3 45710_ 3 CONSTRUCT 4 LN EXPRESSWAY W/CONTROL ACCESSNEAR RIDGECREST FROM REDROCK INYOKERN RD TO RTE 178
(KP 73.9/100.3)

PA&ED

Freeman Gulch 4-Lane

KER 14  46.2/ 50.8 39320_ 2 AC OVERLAY & WIDEN SHOULDERS NEAR CANTIL FROM 1.8 KM N TO 9.2 KM N OF RED
ROCK-INYOKERN RD (KP 74.3/81.8)

PID

LITTLE DIXIE WASH
REHAB

KER 14  62.5/ 62.8 39180_ 10 DRAINAGE CORRECTION BELASCO DRAINAGENEAR FREEMAN FROM 1.1 KM TO 0.6 KM S OF ATHEL ST (KP
100.6/101.1)

MINOR

BELASCO DRAINAGE

KER 178  72.8/ 73.1 41470_ 6 RAISE GRADE AND CONSTRUCT A WATER CUTOFF
WALL

NEAR WALKER PASS FROM 3.4 KM W TO 3.9 KM W OF CHIMNEY
CREEK RD (KP 117.2/117.6)

MINOR

WALKER PASS DRAINAGE

KER 202  1.4/ 8.9 49360_ 12 PME CHIP SEAL & DIGOUTS IN KERN COUNTY AT VARIOUS LOCATIONS (KP 202-2.3/14.3;
43-14.5/25.7; 119-15.0/19.8; 33-14.7/17.6)

MAINT.

KER 202  7.8/ 43850_ 11 INSTALL SIGNAL AND LIGHTING IN KERN COUNTY NEAR TEHACHAPI AT GOLDEN HILLS
BOULEVARD

MINOR

GOLDEN HILLS BLVD
SIGNALS/TEHACHIPI

KER 395  14.8/ 23 44310_ 3 2C TO 4E ON SR 395 FROM 0.4 KM S OF CHINA LAKE RD TO 0.3 KM S OF RTE
178 (KP 23.8/37.0)

PA&ED

INYOKERN 4-LANE

KER 58  77/ 82.6 48080_ 13 CHIP SEAL IN KERN COUNTY NEAR KEENE FROM 0.1 KM WEST OF CALIENTE
AND BEALVILLE ROAD TO TEHACHAPI CREEK BRIDGE
OVERHEAD

MAINT.

KER 58  82.7/ 90.7 48790_ 4 CONSTRUCT MEDIAN BARRIER NEAR TEHACHEPI FROM TEHACHAPI CREEK BOH TO .5 KM W OF
BRANCH TEHACHAPI CR BR & FROM 2.7 KM W OF RTE 202/58 SEP
TO RTE 58/202 SEPARATION (KP 133.1/R140.12 & R144.43/R146.0)

PS&E/RW

GOLDEN HILLS MEDIAN
BARRIER

KER 58 R92.1/R93.2 42550_ 5 REPLACE OC W/4-LANE OC & CONSTRUCT PARTIAL
CLOVERLEAF INTERCHANGE

IN TEHACHAPI AT DENNISON RD BR #50-0339 (KP R148.3/R150.0)  PS&E/RW

DENNISON ROAD
IMPROVEMENTS

KER 58  105.5/ 0A630_ 7 IMPROVING WEIGHT STATION. IN KERN COUNTY AT THE CACHE CREEK WEIGHT STATION AT
HIGHWAY 58. (KP 169.750)

MINOR

CACHE CREEK  WEIGHT
STATION IMPROVEMENTS

D - 1



STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

06 

CO

November 9, 2004

ROUTE POST MILE E/A PAGE DESCRIPTION TYPE OF WORKPHASE

District

KER 58  109.1/ 117.1 24342_ 5 PAVEMENT REHABILITATION NEAR MOJAVE FROM 0.2 KM E OF CACHE CREEK TO 8.0 KM E OF
SOUTH JCT RTE 14 "(KP 175.5/179.5, KP 181.7 TO 188.4)"

PS&E/RW

Old 58 Relinquishment

KER 58  136.4/ 143.8 48000_ 7 RESURFACE LEFT LANES WITH A LAYER OF
RUBBERIZED ASPHALT CONCRETE

NEAR BORON FROM TWENTY MULE TEAM RD OC TO INYO CO
LINE (KP 219.5/231.4)

MINOR

BORON RESURFACE WITH
RUBBERIZED ASPHALT

KER 58 R139/ 46300_ 6 REHAB EB AND WB SAFETY ROADSIDE REST AREASIN KERN CO AT THE BORON SAFETY ROAD SIDE REST AREA
(E/B AND W/B) (KP R223.7)

PS&E/RW

Boron SRRA Rehab

D - 2



Caltrans Central Region
Kern Status Report

XPM Download 11/4/2004

PMCS Download 11/5/2004

1
09-32770
Dist-EA Phase

0
County-Route-Post Mile
KER 395-  0/-

PPNO
0453 

Project Name
US 395 ARCHEOLOGICAL SURVEY

Program Information

Doc Yr

Project Phase
PID

STIP Inactive
Program Status

Component Funding
TE

Prog Code
025.700

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

Bryan WinzenreadPM

UnassignedDM

(760) 872-0730PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Type Agency Name
Agreements

Date

Work Description
PROVIDE ARCHAEOLOGICAL SITE
INVENTORY TO CLOSE GAP

Location Description
SITE INVENTORY ALONG US 395    

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $260

Total Con Est $260

R/W Est $0

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

2
06-39680
Dist-EA Phase

1
County-Route-Post Mile
KER 0- L5719-

PPNO
3095 

Project Name
CACHE CREEK MAINTENANCE STATION

Program Information

Doc Yr

Project Phase
PID

2006SHOPP Active
Program Status

Component Funding

Prog Code
201.352

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON100 % 3 40% % %

Project Comments
G13 PROJECT

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan
12/21/2001 12/1/2006 8/1/2008 10/1/2008 10/1/2008 1/1/2009 3/1/2009 6/1/2009 12/1/2010

A TTTTTTTT

1/1/2007

T12/21/2001 12/1/2006 8/1/2008 10/1/2008 10/1/2008 1/1/2009 3/1/2009 6/1/2009 12/1/20101/1/2007

Reg R/W
M225

APL
List

Yes

Frank MomenPM

Bart DelacruzDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

(760) 872-0630
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT NEW MAINTENANCE
STATION

Location Description
NEAR TEHACHAPI CONSTRUCT NEW
MAINTENANCE STATION.

Project Documents

Env State 
Env Federal 

ND

FI
Act
Act

11/8/2001

ROW Info

Parcels 6

Utilities 8

PID Appr 9/27/2000

Project Rpt 5/4/2004

Current Cost Estimate

Structure Est $4,826

District Est $1,824

Total Con Est $6,650

R/W Est $957

*Escalated Cost Estimate

Structure Est $5,432

District Est $2,053

Total Con Est $7,485

Tuesday, November 9, 2004 1



Caltrans Central Region
Kern Status Report

XPM Download 11/4/2004

PMCS Download 11/5/2004

3
06-39320
Dist-EA Phase

K
County-Route-Post Mile
KER 14-  46.2/ 50.8-

PPNO
8045 

Project Name
LITTLE DIXIE WASH REHAB

Program Information

Doc Yr

Project Phase
PID

2006SHOPP Active
Program Status

Component Funding

Prog Code
201.120

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON100 % 100 95% % %

Project Comments
This project is PS&E complete.  The project has not been delivered to District Office Engineer.  This project is a shelf project without capital funding.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

Frank MomenPM

Scott ShaverDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

(559) 230-3118
Type Agency Name

Agreements
Date

Work Description
AC OVERLAY & WIDEN
SHOULDERS

Location Description
NEAR CANTIL FROM 1.8 KM N TO 9.2 KM N OF RED
ROCK-INYOKERN RD (KP 74.3/81.8)

Project Documents

Env State 

Env Federal 

ND

EX
Act

Act

1/24/2000

1/24/2000

ROW Info

Parcels 16

Utilities 1

PID Appr 9/3/1997

Project Rpt 1/24/2000

Current Cost Estimate

Structure Est $0

District Est $5,096

Total Con Est $5,096

R/W Est $248

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

4
06-43020
Dist-EA Phase

0
County-Route-Post Mile
KER 14-  35.5/ 37.1-

PPNO
0357 

Project Name
SOUTH REDROCK REHAB

Program Information

Doc Yr

Project Phase
PA&ED

2006SHOPP Active
Program Status

Component Funding

Prog Code
201.120

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON30 % % % %

Project Comments
 Pending Issues/Risks.
 B.O. by F&W Service in Ventura

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan
1/1/2005 6/1/2005 11/1/2006 1/1/2007 1/1/2007 3/1/2007 5/1/2007 7/1/2008

T TTTTTTT

1/1/2005

T7/1/2005 4/1/2006 9/1/2007 11/1/2007 11/1/2007 1/1/2008 4/1/2008 7/1/200910/1/2005

Reg R/W
M225

APL
List

Yes

Frank MomenPM

Scott ShaverDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Mike Donahue (559) 243-8157

(559) 230-3118
Type Agency Name

Agreements
Date

Work Description
"RAISE GR., AC OVERLAY,
WIDENING"

Location Description
NEAR CANTIL FROM ROGERS ROAD TO 0.3
KILOMETER SOUTH OF CANTIL WASH BRIDGE
#50-424 (KPX057.1-X059.7)

Project Documents

Env State 
Env Federal 

ND

EX
Act
Act

ROW Info

Parcels 33

Utilities 1

PID Appr 11/3/1994

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $11,300

Total Con Est $11,300

R/W Est $909

*Escalated Cost Estimate

Structure Est $0

District Est $12,348

Total Con Est $12,348

Tuesday, November 9, 2004 2



Caltrans Central Region
Kern Status Report

XPM Download 11/4/2004

PMCS Download 11/5/2004

5
06-45710
Dist-EA Phase

0
County-Route-Post Mile
KER 14-  45.9/ 62.3-

PPNO
8042 

Project Name
FREEMAN GULCH 4-LANE

Program Information

Doc Yr

Project Phase
PA&ED

2002STIP Programmed
Program Status

PDS
Component Funding

IIP , RIP

Prog Code
075.600

Prog FY

$0 $0

RIP IIP LOCAL

$2,286 $1,520

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON35 % % % %

Project Comments
The project is programmed for PA&ED only. This project is a MOU project between the counties of Mono, Inyo, and Kern.  Funding source is a combination of IIP and RIP
monies.  The State's IIP contribution is 40% or $1,524,000, and the combined counties RIP contribution is 60% or 2,286,000 for a total cost of $3,810,000 to achieve PA&ED
phase. The schedule for the remaining phases will be determined after the Alternative is selected and the funding has been identified.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan
10/1/2007 4/1/2008 1/1/2008 1/1/2011 3/1/2011 7/1/2011 7/1/2011 9/1/2011 12/1/2011 7/1/2014

T

7/1/2008

10/1/2007

Reg R/W
M225

APL
List

Yes

Frank MomenPM

Scott ShaverDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Mike Donahue (559) 243-8157

(559) 230-3118
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT 4 LN EXPRESSWAY
W/CONTROL ACCESS

Location Description
NEAR RIDGECREST FROM REDROCK INYOKERN
RD TO RTE 178 (KP 73.9/100.3)

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

ROW Info

Parcels 223

Utilities 4

PID Appr 9/14/2001

Project Rpt

Current Cost Estimate

Structure Est $1,208

District Est $66,186

Total Con Est $67,394

R/W Est $8,022

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

6
06-44310
Dist-EA Phase

0
County-Route-Post Mile
KER 395-  14.8/ 23-

PPNO
8539 

Project Name
INYOKERN 4-LANE

Program Information

Doc Yr

Project Phase
PA&ED

2002STIP Programmed
Program Status

PDS
Component Funding

IIP , RIP

Prog Code
075.600

Prog FY

$0 $0

RIP IIP LOCAL

$1,200 $800

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON50 % % % %

Project Comments
This project is programmed or PA&ED only.  This project is a MOU project between the counties of Mono, Inyo, and Kern.  Funding source is a combination of IIP and RIP
monies.  The State's IIP contribution is 40% or $800,000, and the combined country RIP contribution is 60% or 1,200,000 for a total cost of $2,000,000 to achieve PA&ED. The
schedule for the remaining phases will be determined after the Alternative is selected and the funding has been identified.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan
7/1/2008 10/1/2008 5/1/2009 1/1/2012 4/1/2012 7/1/2012 7/1/2012 9/1/2012 12/1/2012 7/1/2015

T

1/1/2009

7/1/2008

Reg R/W
M225

APL
List

Yes

Frank MomenPM

Claudia EspinoDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Mike Donahue (559) 243-8157

(559) 230-3110
Type Agency Name

Agreements
Date

Work Description
2C TO 4E 

Location Description
ON SR 395 FROM 0.4 KM S OF CHINA LAKE RD TO
0.3 KM S OF RTE 178 (KP 23.8/37.0)

Project Documents

Env State 
Env Federal 

ND

FI
Act
Act

ROW Info

Parcels 92

Utilities 4

PID Appr 9/4/2001

Project Rpt

Current Cost Estimate

Structure Est $8,000

District Est $38,800

Total Con Est $46,800

R/W Est $6,000

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 
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Caltrans Central Region
Kern Status Report

XPM Download 11/4/2004

PMCS Download 11/5/2004

7
06-40840
Dist-EA Phase

1
County-Route-Post Mile
KER 14-  16.2/ 26.6-

PPNO
8010 

Project Name
NORTH MOJAVE 4-LANE

Program Information

Doc Yr

Project Phase
PS&E/RW

2000STIP Programmed
Program Status

Component Funding
RIP , IIP

Prog Code
075.600

Prog FY

$29,542 $19,694

RIP IIP LOCAL

$6,398 $4,265

CAPT

SUPT

OTHER

Const $$
$41,598

RW $$
$7,638

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON100 % 95% % %

Project Comments
Project is fully funded for Const, RW & support.  JOINTLY FUNDED (Kern, Inyo, Mono) RTIP/ITIP PROJECT. The Scope of EA 09-25430(Cal City Interchange) is included in
this project.  Project is fast tracked, Risk schedule (RW prior to ED).  Environmental has started studies and is on shedule to meet PA&ED of 10/02.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan
1/1/2004 4/1/2004 10/1/2004 6/1/2006 8/1/2006 10/1/2006 10/1/2006 12/1/2006 3/1/2007 3/1/2010

A TTTTTTAAA

11/1/2002

A1/3/2003 1/29/2002 4/1/2002 12/1/2003 4/1/2005 6/30/2005 7/1/2005 9/1/2005 12/1/2005 7/1/200811/4/2001

Reg R/W
M225

APL
List

Yes

Frank MomenPM

Scott ShaverDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Mike Donahue (559) 243-8157

(559) 230-3118
Type Agency Name

Agreements
Date

Work Description
CONVERT TO 4 LANE
EXPRESSWAY

Location Description
IN AND NEAR MOJAVE ON RTE 14 FROM 0.4 KM N
OF THE BUS 58 JCT IN MOJAVE TO 8.6 KM N OF
CALIFORNIA CITY BLVD. (KP 26.1/42.6)

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

1/3/2003

1/3/2003

ROW Info

Parcels 184

Utilities 6

PID Appr 2/2/1999

Project Rpt 12/13/2002

Current Cost Estimate

Structure Est $4,800

District Est $40,200

Total Con Est $45,000

R/W Est $7,679

*Escalated Cost Estimate

Structure Est $4,944

District Est $41,406

Total Con Est $46,350

8
06-48790
Dist-EA Phase

1
County-Route-Post Mile
KER 58-  82.7/ 90.7-

PPNO
3496 

Project Name
GOLDEN HILLS MEDIAN BARRIER

Program Information

Doc Yr

Project Phase
PS&E/RW

2002ASHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$4,022

RW $$
$0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
PID developed by Scott Shaver. PR developed by Nick Chan. PS&E developed by Martin Nishikawa.   The project is in two segments.
Segment 1-PM 82.71/R87.07
Segment 2-PM R89.75/R90.72.
The project is due to cross median accident and also due to gap closure.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan
1/1/2004 11/1/2004 10/1/2004 12/1/2004 1/1/2005 4/1/2005 6/1/2005 7/1/2006

A TTTTTA

10/1/2004

1/6/2004 9/30/2004 12/1/2004 1/1/2005 4/1/2005 6/1/2005 7/1/2006

Reg R/W
M225

APL
List

Yes

1/1/200512/1/2004

Frank MomenPM

Martin NishikawaDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

(559) 230-3122 RR BNSF                               090304  
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT MEDIAN BARRIER 

Location Description
NEAR TEHACHEPI FROM TEHACHAPI CREEK BOH
TO .5 KM W OF BRANCH TEHACHAPI CR BR &
FROM 2.7 KM W OF RTE 202/58 SEP TO RTE
58/202 SEPARATION (KP 133.1/R140.12 &
R144.43/R146.0)Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

11/13/2003

11/13/2003

ROW Info

Parcels

Utilities 0

PID Appr 7/23/2003

Project Rpt 1/6/2004

Current Cost Estimate

Structure Est $0

District Est $4,567

Total Con Est $4,567

R/W Est $0

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Tuesday, November 9, 2004 4



Caltrans Central Region
Kern Status Report

XPM Download 11/4/2004

PMCS Download 11/5/2004

9
06-42550
Dist-EA Phase

1
County-Route-Post Mile
KER 58- R92.1/R93.2-

PPNO
3482 

Project Name
DENNISON ROAD IMPROVEMENTS

Program Information

Doc Yr

Project Phase
PS&E/RW

1998ASTIP Programmed
Program Status

PDS
Component Funding

RIP

Prog Code
075.600

Prog FY

$0

RIP IIP LOCAL

$1,535

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON100 % 40% % %

Project Comments
The project is programmed for PA&ED and PS&E only. The schedule for the remaining phases will be determined after the Alternative is selected and the funding has been
identified.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan
10/1/2003 1/1/2004 3/1/2004 2/1/2006 4/1/2006 7/1/2006 7/1/2006 9/1/2006 12/1/2006 7/1/2008

1/20/2004 2/1/2006A TA

7/1/2004
4/9/2004 A7/28/2003

Reg R/W
M225

APL
List

Yes

Frank MomenPM

Khaled DaherDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Mike Donahue (559) 243-8157

(559) 230-3130
Type Agency Name

Agreements
Date

Work Description
REPLACE OC W/4-LANE OC &
CONSTRUCT PARTIAL
CLOVERLEAF INTERCHANGE

Location Description
IN TEHACHAPI AT DENNISON RD BR #50-0339 (KP
R148.3/R150.0)

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

7/28/2003

7/28/2003

ROW Info

Parcels 8

Utilities 10

PID Appr 5/19/2000

Project Rpt 6/30/2003

Current Cost Estimate

Structure Est $4,521

District Est $6,350

Total Con Est $10,871

R/W Est $632

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

10
06-24342
Dist-EA Phase

1
County-Route-Post Mile
KER 58-  109.1/ 117.1-

PPNO
0258B

Project Name
OLD 58 RELINQUISHMENT

Program Information

Doc Yr

Project Phase
PS&E/RW

1998ASTIP Programmed
Program Status

Component Funding
IIP

Prog Code
025.500

Prog FY

$2,800

RIP IIP LOCAL

$935

CAPT

SUPT

OTHER

Const $$
$2,800

RW $$
$0

XPM Delivery
Plan

Yes Yes

Funds Req Date
7/22/2004

CTC Vote Date

Phase Completion
PA&ED RW PS&E CON100 % 100 90% % %

Project Comments
Project will bring the existing Mojave 58 to a state of good repair for relinquishment.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan
1/1/2002 5/1/2003 7/1/2003 9/1/2003 12/1/2003 12/1/2004

A TTTAAA

1/1/2002

A1/15/2002 5/5/2003 3/4/2003 7/15/2003 9/1/2005 12/1/2005 10/1/20061/15/2002

Reg R/W
M225

APL
List

Yes

Frank MomenPM

Gurbhay BrarDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Mike Donahue (559) 243-8157

(559) 230-3106 COP KERN CO                                    
Type Agency Name

Agreements
Date

Work Description
PAVEMENT REHABILITATION 

Location Description
NEAR MOJAVE FROM 0.2 KM E OF CACHE CREEK
TO 8.0 KM E OF SOUTH JCT RTE 14 "(KP
175.5/179.5, KP 181.7 TO 188.4)"

Project Documents

Env State 
Env Federal 

ND

FI
Act
Act

10/12/1999

9/26/1999

ROW Info

Parcels

Utilities 1

PID Appr 1/15/2002

Project Rpt 1/15/2002

Current Cost Estimate

Structure Est $0

District Est $3,601

Total Con Est $3,601

R/W Est $0

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Tuesday, November 9, 2004 5



Caltrans Central Region
Kern Status Report

XPM Download 11/4/2004

PMCS Download 11/5/2004

11
06-46300
Dist-EA Phase

1
County-Route-Post Mile
KER 58- R139/-

PPNO
3495 

Project Name
BORON SRRA REHAB

Program Information

Doc Yr

Project Phase
PS&E/RW

2002SHOPP Programmed
Program Status

Component Funding

Prog Code
201.250

Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$5,131

RW $$
$0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
8/26/02-No work will be done on this project during FY 03 for resource recovery.-JCH
7/15/02-Schedule moved out 1 yr to coincide with Prog FY.
4/4/02-Programmed in 2002 SHOPP, FY 5/6
12/11/01-Project listed on 2nd draft of 2002 SHOPP.
10/23/01-Project listed on 1st draft of 2002 SHOPP.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan
8/1/2004 4/1/2005 7/1/2005 9/1/2005 11/1/2005 1/1/2006 1/1/2006 3/1/2006 7/1/2006 11/1/2007

A TTTTTTTTA

8/31/2004

T7/29/2004 8/31/2004 12/1/2004 10/1/2005 12/1/2005 12/1/2005 2/1/2006 4/1/2006 7/1/2006 11/1/200712/1/2004

Reg R/W
M225

APL
List

Yes

7/1/2004

Frank MomenPM

Lori ButlerDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

(559) 230-3134
Type Agency Name

Agreements
Date

Work Description
REHAB EB AND WB SAFETY
ROADSIDE REST AREAS

Location Description
IN KERN CO AT THE BORON SAFETY ROAD SIDE
REST AREA (E/B AND W/B) (KP R223.7)

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

3/24/2004

3/24/2004

ROW Info

Parcels

Utilities 0

PID Appr 10/15/2001

Project Rpt 8/3/2004

Current Cost Estimate

Structure Est $3,158

District Est $1,366

Total Con Est $4,524

R/W Est $0

*Escalated Cost Estimate

Structure Est $3,253

District Est $1,407

Total Con Est $4,660

12
06-41470
Dist-EA Phase

0
County-Route-Post Mile
KER 178-  72.8/ 73.1-

PPNO
     

Project Name
WALKER PASS DRAINAGE

Program Information

Doc Yr

Project Phase

2006MINOR Active
Program Status

Component Funding
A

Prog Code
201.150

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
                

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

Yes

Judy AguilarPM

Michael LimDM

(559) 243-3457PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

(559) 230-3138
Type Agency Name

Agreements
Date

Work Description
RAISE GRADE AND CONSTRUCT A
WATER CUTOFF WALL

Location Description
NEAR WALKER PASS FROM 3.4 KM W TO 3.9 KM W
OF CHIMNEY CREEK RD (KP 117.2/117.6)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $450

Total Con Est $450

R/W Est $0

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Tuesday, November 9, 2004 6



Caltrans Central Region
Kern Status Report

XPM Download 11/4/2004

PMCS Download 11/5/2004

13
06-0A630
Dist-EA Phase

1
County-Route-Post Mile
KER 58-  105.5/-

PPNO
     

Project Name
CACHE CREEK  WEIGHT STATION

IMPROVEMENTS

Program Information

Doc Yr

Project Phase

2005MINOR Active
Program Status

Component Funding
A , WIM

Prog Code
201.321

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

Yes

Bill MosesPM

Headquarters staffDM

(559) 445-6514PH#

UnassignedCM

EM

PH#

PH#

PH#

Gail Miller (559) 243-8222

Type Agency Name
Agreements

Date

Work Description
IMPROVING WEIGHT STATION. 

Location Description
IN KERN COUNTY AT THE CACHE CREEK WEIGHT
STATION AT HIGHWAY 58. (KP 169.750)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $260

Total Con Est $260

R/W Est $0

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

14
06-48000
Dist-EA Phase

1
County-Route-Post Mile
KER 58-  136.4/ 143.8-

PPNO
     

Project Name
BORON RESURFACE WITH

RUBBERIZED ASPHALT CONCRETE

Program Information

Doc Yr

Project Phase

2005MINOR Active
Program Status

Component Funding
A

Prog Code
201.120

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON100 % 95% % %

Project Comments
Circulating PR on 4/1/04 for signature; Task force field review on 4/21/04; Safety review meeting on 5/18/04; PR approved on 6/8/04.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

Yes

Abdul El-DahabiPM

Khaled DaherDM

(559) 243-3445PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

(559) 230-3130
Type Agency Name

Agreements
Date

Work Description
RESURFACE LEFT LANES WITH A
LAYER OF RUBBERIZED ASPHALT
CONCRETE

Location Description
NEAR BORON FROM TWENTY MULE TEAM RD OC
TO INYO CO LINE (KP 219.5/231.4)

Project Documents

Env State 
Env Federal 

CE Act
Act

11/18/2003

ROW Info

Parcels

Utilities 0

PID Appr

Project Rpt 6/8/2004

Current Cost Estimate

Structure Est $0

District Est $738

Total Con Est $738

R/W Est $0

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Tuesday, November 9, 2004 7



Caltrans Central Region
Kern Status Report

XPM Download 11/4/2004

PMCS Download 11/5/2004

15
09-32880
Dist-EA Phase

1
County-Route-Post Mile
KER 178-  90.4/ 92.3-

PPNO
     

Project Name Program Information

Doc Yr

Project Phase

2005MINOR Active
Program Status

Component Funding
B

Prog Code
201.310

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Type Agency Name
Agreements

Date

Work Description
SHOULDER WIDENING 

Location Description
IN KERN CO FROM .5 MI EAST OF SIERRA VISTA
RD TO BROADWAY ST (KP 145.48/148.53)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

R/W Est $0

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

16
09-32850
Dist-EA Phase

0
County-Route-Post Mile
KER 58-  125.2/-

PPNO
     

Project Name Program Information

Doc Yr

Project Phase

2005MINOR Active
Program Status

Component Funding
B

Prog Code
201.240

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Type Agency Name
Agreements

Date

Work Description
MATERIAL SITE RECLAMATION 

Location Description
IN KERN COUNTY 2.4 MILES WEST OF CALIFORNIA
BLVD (KP 201.48)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Tuesday, November 9, 2004 8



Caltrans Central Region
Kern Status Report

XPM Download 11/4/2004

PMCS Download 11/5/2004

17
09-31870
Dist-EA Phase

1
County-Route-Post Mile
KER 14-  16.4/ 64.5-

PPNO
     

Project Name
KERN 14/58 CALNEXUS

Program Information

Doc Yr

Project Phase

2007MINOR Active
Program Status

Component Funding
B

Prog Code
201.170

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
7/21/03 according to disctirct need to update EA for later schedule.  Install mileage-based interchange exit numbering and new mile markers. jp

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

Brian McElwainPM

Jerry GabrielDM

(760) 872-0671PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Unassigned

(760) 872-0671
Type Agency Name

Agreements
Date

Work Description
INSTALL ROUTE EXIT NUMBER
SIGNS

Location Description
IN KERN COUNTY AT VARIOUS LOCATIONS ON
ROUTES 14 AND 59

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

18
09-32400
Dist-EA Phase

1
County-Route-Post Mile
KER 14-  26/ 28.5-

PPNO
     

Project Name
KERN 14 NEAR MOJAVE REPLACE

ASPHALT CONCRETE

Program Information

Doc Yr

Project Phase

2004MINOR Active
Program Status

Component Funding
B

Prog Code
201.120

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

UnassignedPM

UnassignedDM

PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Unassigned

Type Agency Name
Agreements

Date

Work Description
GRIND AND REPLACE ASPHALT
CONCRETE PAVEMENT.

Location Description
IN KERN COUNTY ON ROUTE 14 NEAR MOJAVE.
(KP 41.8/45.86)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

R/W Est $0

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Tuesday, November 9, 2004 9



Caltrans Central Region
Kern Status Report

XPM Download 11/4/2004

PMCS Download 11/5/2004

19
09-32300
Dist-EA Phase

1
County-Route-Post Mile
KER 14-  45.7/ 51.3-

PPNO
     

Project Name
CHIP SEAL ON HWY 14 NEAR

RIDGECREST

Program Information

Doc Yr

Project Phase

2004MINOR Active
Program Status

Component Funding
B

Prog Code
201.120

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Type Agency Name
Agreements

Date

Work Description
CHIP SEAL 

Location Description
IN KERN COUNTY ON ROUTE 14 NEAR
RIDGECREST. (KP 73.5/82.6)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

R/W Est $0

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

20
06-39180
Dist-EA Phase

1
County-Route-Post Mile
KER 14-  62.5/ 62.8-

PPNO
     

Project Name
BELASCO DRAINAGE

Program Information

Doc Yr

Project Phase

2004MINOR Active
Program Status

Component Funding
B

Prog Code
201.120

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
MINOR B - 2001 FY                 

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

Bart DelacruzPM

Bart DelacruzDM

(760) 872-0630PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

(760) 872-0630
Type Agency Name

Agreements
Date

Work Description
DRAINAGE CORRECTION BELASCO
DRAINAGE

Location Description
NEAR FREEMAN FROM 1.1 KM TO 0.6 KM S OF
ATHEL ST (KP 100.6/101.1)

Project Documents

Env State 
Env Federal 

CE Act
Act

10/31/2002

ROW Info

Parcels 1

Utilities 1

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $50

Total Con Est $50

R/W Est $1

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Tuesday, November 9, 2004 10



Caltrans Central Region
Kern Status Report

XPM Download 11/4/2004

PMCS Download 11/5/2004

21
06-43850
Dist-EA Phase

0
County-Route-Post Mile
KER 202-  7.8/-

PPNO
     

Project Name
GOLDEN HILLS BLVD
SIGNALS/TEHACHIPI

Program Information

Doc Yr

Project Phase

2004MINOR Active
Program Status

Component Funding
B

Prog Code
201.310

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

(559) 445-5407 COP COUNTY OFKERN         
Type Agency Name

Agreements
Date

Work Description
INSTALL SIGNAL AND LIGHTING 

Location Description
IN KERN COUNTY NEAR TEHACHAPI AT GOLDEN
HILLS BOULEVARD

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $300

Total Con Est $300

R/W Est $0

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

22
06-0C430
Dist-EA Phase

1
County-Route-Post Mile
KER 58- R139/R143.8-

PPNO
     

Project Name
AR GGAC ON KER 58 NEAR BORAN

REST STOP

Program Information

Doc Yr

Project Phase

2005MAINTENANCE Active
Program Status

Component Funding

Prog Code
010.010

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Type Agency Name
Agreements

Date

Work Description
AR GGAC PROJECTS 

Location Description
IN KERN CO FRM BORAN REST STOP TO "KER/SAN
BER CO LINE, IN KERN CO .7M" W/O MUROC OC
(EDWARDS AIR FORCE BSE ) TO 20 MULE TEAM
RD OC. (KP 223.7/231.4)(KP 207.6/219.5)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 
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Caltrans Central Region
Kern Status Report

XPM Download 11/4/2004

PMCS Download 11/5/2004

23
06-0C350
Dist-EA Phase

1
County-Route-Post Mile
KER 14-  35.8/ 40.2-

PPNO
     

Project Name
PME CHIPS ON RTES KER 14, 155,

AND 178

Program Information

Doc Yr

Project Phase

2005MAINTENANCE Active
Program Status

Component Funding

Prog Code
010.010

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Type Agency Name
Agreements

Date

Work Description
PME CHIP 

Location Description
VARIOUS LOCATIONS    

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

24
06-49360
Dist-EA Phase

1
County-Route-Post Mile
KER 202-  1.4/ 8.9-

PPNO
     

Project Name Program Information

Doc Yr

Project Phase

2005MAINTENANCE Active
Program Status

Component Funding

Prog Code
010.010

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

UnassignedPM

UnassignedDM

PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Unassigned

Type Agency Name
Agreements

Date

Work Description
PME CHIP SEAL & DIGOUTS 

Location Description
IN KERN COUNTY AT VARIOUS LOCATIONS (KP
202-2.3/14.3; 43-14.5/25.7; 119-15.0/19.8;
33-14.7/17.6)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 
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Caltrans Central Region
Kern Status Report

XPM Download 11/4/2004

PMCS Download 11/5/2004

25
06-48080
Dist-EA Phase

1
County-Route-Post Mile
KER 58-  77/ 82.6-

PPNO
     

Project Name Program Information

Doc Yr

Project Phase

2003MAINTENANCE Active
Program Status

Component Funding

Prog Code
010.010

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

UnassignedPM

UnassignedDM

PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

RR UNION PACIFIC RR 061803  
Type Agency Name

Agreements
Date

Work Description
CHIP SEAL 

Location Description
IN KERN COUNTY NEAR KEENE FROM 0.1 KM
WEST OF CALIENTE AND BEALVILLE ROAD TO
TEHACHAPI CREEK BRIDGE OVERHEAD

Project Documents

Env State 

Env Federal 

CE Act

Act

ROW Info

Parcels

Utilities 0

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $600

Total Con Est $600

R/W Est $0

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 
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